HonovruLu Rail TRANSIT PROJECT

November 2011

Original | Current
# # Agreements | Appraisals Relocation | Ready for

Parcels Parcels | in Process in Process Offers | Acceptance Complete | Construction

in FEIS Needed
FULL ACQUISITION
Total 40 38 0 5 4 7 21 12
Section 1 14 14 0 0 1 3 17 10
Section 2 5 3 0 0 1 1 1 1
Section 3 5 5 0 4 0 0 0 0
Section 4 16 16 0 1 2 3 3 1
PARTIAL
ACQUISITION
Total 163 133 8 0 6 0 0 7
Section 1 18 10 2 0 1 0 0 6
Section 2 21 7 4 0 3 0 0 0
Section 3 31 34 2 0 0 0 0 1
Section 4 93 82 0 0 2 0 0 0
EASEMENTS
Total 12 13 4 0 0 0 0 3
Section 1 6 6 3 0 0 0 0 3
Section 2 0 1 1 0 0 0 0 0
Section 3 1 1 0 0 0 0 0 0
Section 4 5 5 0 0 0 0 0 0
GRAND TOTAL 215 184 12 5 10 7 21 22
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